
State of California Department of Transportation Page 1
05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-ALA-13-4.4/4.4

04-ALA-13-7.2/7.2

04-ALA-13-/0

04-ALA-24-5.1/6.2

04-ALA-24-59.0/6.2

04-ALA-80-1.8/0

Fed Aid

20.20.201

130

HB4

20.20.201

130

HA12

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND, AT

CALAVERAS AVENUE

IN ALAMEDA AND CONTRA COSTA COUNTIE S

AT VARIOUS LOCATIONS

IN ALAMEDA AND CONTRA COSTA COUNTIES

ON VARIOUS ROUTES AT VARIOUS

LOCATIONS

IN ALAMEDA & CONTRA COSTA COUNTIES

NEAR OAKLAND AT THE CALDECOTT TUNNEL

NEAR OAKLAND, AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE TOLL PLAZA

BUILDING

Description 

CONSTRUCT SOLDIER PILE WALL REGRADE

SLOPE

CONSTRUCT CURB RAMPS AND

APPLY HIGH FRICTION SURFACE

ROADWAY PLANTING

RPR FIRE PROTECT, VENT, ELECT SYST &

SCADA

RECONSTRUCT MAINTENANCE FACILITIES.

Type Of Work

RGW CONSTRUCTION, INC

RAY'S ELECTRIC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

MARINA LANDSCAPE INC

MONTEREY MECHANICAL CO

THOMPSON BUILDERS CORPORATION

Contractor

LIVERMORE, CA 94551

OAKLAND  CA 94621

BENICIA  CA 94510

ANAHEIM CA 92805

OAKLAND, CA 94621

NOVATO, CA 94949

(925)606-2400

(510)577-7700

(707)746-8028

(714)939-6600

(510)812-4031

(415)456-8972

RUZIC, JOHN

PATEL, ASUTA

CHAHAL, HARPAL

BARTEL, DAVID

RIHANI, RAIF

HALALI, BEHZAD

Resident
Engineer

(510)812-6336

(510)385-8168

(510)867-6091

(510)385-6755

(510)715-7421

(510)867-6107

 $5,925,000

 $584,900

 $6,198,889

 $2,316,280

 $2,485,000

 $18,270,750

Bid + CCOs

 $5,828,883

 $61,414

 $123,183

 $2,050,026

 $0

 $11,374,768

Comp To  date

 $0

 $41,202

 $123,183

 $190,260

 $0

 $0

This Month

02/17/17

01/23/19

11/13/18

08/06/14

09/13/18

04/06/18

Awarded

02/17/17

03/04/19

12/17/18

08/21/14

09/13/18

04/27/18

Approved

05/01/19

07/12/19

09/24/19

05/29/19

01/17/20

10/16/19

Est Comp

 100%

 37%

 0%

 0%

 0%

 65%

%Time

 100%

 10%

 2%

 0%

 0%

 62%

% Work 

COMPLETED

 

 

PLANT EST

SATIS

 

 

Message

04-4K4704

04-0G2214

04-1J3704

04-294944

04-1Q8404

04-014114

Contract 

  

  

HSNH-000C-(487)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

6267 SOUTHFRONT ROAD

411 PENDLETON WAY SUITE B

2990 BAY VISTA COURT

1900 SOUTH LEWIS STREET

8275 SAN LEANDRO ST.

250 BEL MARIN KEYS BLVD BLDA

3401 REGATTA BLVD.

5675 - B GIBRALTAR

DRIVE

25100 SANTA CLARA

STREET

3401 REGATTA BLVD

5675-B GIBRALTER

DRIVE

171 BURMA ROAD BLDG 3

RICHMOND, CA 94804

PLEASANTON, CA 94588

HAYWARD, CA 94544

RICHMOND, CA 94804

PLEASANTON, CA 94588

OAKLAND, CA 94607

Accepted

04/30/19

Location
Storm Water
Plan



State of California Department of Transportation Page 2
05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-ALA-84-22.9/25.7

04-ALA-92-1.0/10

04-ALA-92-2.8/6.4

04-ALA-92-4.1/5.5

04-ALA-123-2.8/2.8

04-ALA-185-3.2/3.8

Fed Aid

HB4C

HM

Pgm Code

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE AND PLEASANTON FROM .1 MILE SO

TH OF RUBY HILL DRIVE TO 0.6 MILE

NORTH OF CONCANNON BLVD.

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN HAYWARD FROM 0.2

MILE EAST OF TOLL STATION TO 92/880

CONNECTOR

IN HAYWARD, FROM WEST OF CLAWATER

ROAD TO WEST OF HESPERIAN BOULEVARD

IN BERKELEY AT BANCROFT WAY.

IN ALAMEDA COUNTY IN AND NEAR SAN

LEANDRO, FROM ORA LOMA DITCH TO

HESPERIAN BOULEVARD

Description 

EXPRESSWAY WIDENING - SEGMENT 2 SOU

REPAIR AC APPROACH AND METHACRYLATE

COLD PLANE AC PAVEMENT AND PLACE

INSTALL AND UPGRADE SAFETY LIGHTING

INSTALL TRAFFIC SIGNAL.

AC RESURFACING, UPGRADE CURB RAMPS.

Type Of Work

DESILVA GATES CONSTRUCTION PAT

GERHARDS

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING,

INC

FBD VANGUARD CONSTRUCTION,

INC.

CALIFORNIA HIGHWAY

CONSTRUCTION GROUP, INC.

MCGUIRE AND HESTER

Contractor

DUBLIN  CA 94568-2909

IRVINE  CA 92606

CONCORD CA 94520

LIVERMORE CA 94550

CONCORD  CA 94520

ALAMEDA  CA 94502

(510)381-1641

(949)252-0441

(925)687-6666

(925)245-1300

(925)766-7014

(510)632-7676

RIHANI, RAIF

ARSHAD, MIAN

RUZIC, JOHN

BEHNIWAL, NACHHATAR

(NEIL)

Resident
Engineer

(510)715-7421

(510)231-7119

 

 

(510)812-6336

(510)867-6032

 $43,108,409

 $1,413,231

 $711,300

 $3,489,653

 $718,200

 $810,991

Bid + CCOs

 $43,461,936

 $1,102,778

 $0

 $0

 $0

 $57,516

Comp To  date

 $108,729

 $0

 $0

 $0

 $0

 $57,516

This Month

09/30/15

05/07/18

04/10/19

04/04/19

11/26/18

11/13/18

Awarded

10/20/15

05/30/18

05/01/19

05/01/19

12/19/18

12/17/18

Approved

10/01/19

04/26/19

06/21/19

Est Comp

 82%

 100%

 0%

 0%

 0%

 53%

%Time

 99%

 100%

 0%

 0%

 0%

 7%

% Work 

 

COMPLETED

 

 

 

 

Message

04-297624

04-2K1604

04-0Q9704

04-2J4404

04-1J7004

04-1K3404

Contract 

STP-P084-(042)E

  

  

SNHG-P092-(041)E

SNHG-P123-(004)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

11555 DUBLIN BLVD

16351 CONSTRUCTION CIRCLE WES

1450 CIVIC CT., BUILDING B, #

550 GREENVILLE ROAD

1647 WILLOW PASS RD., #150

2810 HARBOR BAY PARKWAY

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

3401 REGATTA BLVD.

25100 SANTA CLARA

STREET

PLEASANTON, CA 94588

RICHMOND, CA 94804

RICHMOND, CA 94804

HAYWARD, CA 94544

Accepted

04/26/19

Location
Storm Water
Plan



State of California Department of Transportation Page 3
05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-ALA-238-14.5/16.7

04-ALA-238-14.5/14.5

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.6

04-ALA-580-30.8/41.5

04-ALA-580-/8

Fed Aid

20.801350

000

20.80.315

000

HA22

HA22

Pgm Code

IN SAN LORENZO, FROM 0.42 MILE WEST

OF HESPERIAN BOULEVARD  UNDERCROSSING

TO 0.52 MILE EAST OF MISSION

BOULEVARD UNDERCROSSING

BETWEEN LIVERMORE AND HAYWARD, AT

EAST CONNECTOR SEPARATION BRIDGE NO.

33-0524F, N238/S880 CONNECTOR BRIDGE

NO. 33-0540G AND I-580

IN OAK AND ALA AT POSEY WEBSTER TUBES

IN ALAMEDA COUNTY, IN OAKLAND AND

ALAMEDA, AT THE POSEY-WEBSTER TUBES

IN SAN LEANDRO AND OAKLAND, FROM

ROUTES 580/238 SEPARATION TO

FRUITVALE AVENUE UNDERCROSSING

IN ALAMEDA AND SAN JOAQUIN COUNTIES,

ON I-580 AND I-205, FROM PATTERSON

PASS ROAD TO STROBRIDGE AVENUE.

Description 

INSTALL AND UPGRADE SAFETY

BRIDGE MAINTENANCE.

RPR FIRE PROTECTION,VENT, ELECT

SYSTEM

REHABILITATE PAVEMENT.

RESURFACE AND RESTORE PAVEMENT ON

Type Of Work

PACIFIC INFRASTRUCTURE

CONSTRUCTION LLC

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

MONTEREY MECHANICAL CO

NRC ENVIRONMENTAL SERVICES INC

DESILVA GATES CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

Contractor

VACAVILLE  CA 95688

VACAVILLE  CA 95688

OAKLAND, CA 94621

ALAMEDA, CA 94501

DUBLIN  CA 94568

CONCORD CA 945246227

(707)449-3604

(707)455-7033

 

(510)749-1390

(925)829-9220

(925)687-6666

ZHANG, RUI

WRIGHT, DOUGLAS

PATEL, ASUTA

KAMKAR, REZA

RAIF, RIHANI

DIKE, EDDIE

Resident
Engineer

(510)867-6031

(510)385-6880

(925)460-3526

(510)385-8001

(510)715-7421

(925)460-3504

 $4,312,255

 $2,224,521

 $9,597,608

 $2,899,840

 $32,222,221

 $70,127,259

Bid + CCOs

 $2,685,607

 $10,415

 $0

 $2,557,368

 $4,452,270

 $60,350,326

Comp To  date

 $696,439

 $10,415

 $0

 $0

 $3,951,108

 $2,127,989

This Month

11/29/18

12/13/18

03/04/19

08/06/18

01/07/19

10/24/16

Awarded

12/10/18

01/09/19

03/04/19

08/06/18

01/30/19

11/28/16

Approved

08/09/19

07/31/19

02/14/20

07/02/19

09/08/20

08/30/19

Est Comp

 59%

 5%

 0%

 71%

 8%

 76%

%Time

 62%

 0%

 0%

 88%

 14%

 87%

% Work 

 

 

 

 

 

 

Message

04-2J6704

04-4H0804

04-3K2004

04-3K6904

04-270104

04-3G59U4

Contract 

SIMG-238 -(006)E

B1IM-X001-(650)E

  

  

B1IM-580 -(076)E

ACIM-000C-(438)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

871 COTTING COURT STE A

4950 ALLISON PARKWAY, SUITE A

8275 SAN LEANDRO ST

1605 FERRY POINT

11555 DUBLIN BLVD.

PO BOX 6227

25100 SANTA CLARA

STREET

5675 GIBRALTAR DRIVE

SUITE B

5675-B GIBRALTAR

DRIVE

2675 B GIBRALTAR

DRIVE

5675 B. GIBRALTAR

DRIVE

5675-B GIBRALTAR

DRIVE

HAYWARD, CA 94544

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

04-ALA-680-/21.9

04-ALA-680-/4

04-ALA-880-10.7/10.7

Fed Aid
Pgm Code

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

MILE SOUTH OF MISSION BLVD/  ROUTE

262 SEPARATION TO 0.3 MILE NORTH OF

MISSION BLVD/ROUTE 23

IN ALAMEDA COUNTY., ALA-680 FROM SR-

262 (MISSION BOULEVARD) IN FREMONT TO

KOOPMAN ROAD  UNDERCROSSING.

IN AND NEAR FREMONT, PLEASANTON, AND

DUBLIN, FROM SOUTH OF VARGAS ROAD TO

NORTH OF ALCOSTA BOULEVARD. RAMP

METERING

IN AND NEAR FREMONT, PLEASANTON, AND

DUBLIN, FROM 0.3 MILE SOUTH OF SCOTT

CREEK ROAD TO 0.3 MILE NORTH OF

ALCOSTA BOULEVARD. ____

IN FREMONT, FROM SOUTH OF SCOTT

CREEK ROAD TO AUTO MALL PARKWAY

IN FREMONT, AT CRANDALL CREEK BRIDGE

SEISMIC RETROFIT., DECK

REHABILITATION, APPROACH SLAB

REPLACEMENT AND EROSION CONTROL.

Description 

REPLACEMENT HIGHWAY PLANTING

REHABILITATE ROADWAY AND CONSTRUCT

RAMP METERING & TRAFFIC OPERATION

INSTALL RAMP METERS, RAMP HIGH

REHABILITATE ROADWAY AND INSTALL

SEISMIC RETROFIT WITH GRADE BEAMS

Type Of Work

BORTOLUSSI & WATKIN, INC

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

DISNEY COSNTRUCTION INC.

Contractor

SAN RAFAEL  CA 94901

CONCORD  CA 945246227

CONCORD  CA 94520

CONCORD  CA 94520

CONCORD  CA 94520

BURLINGAME  CA 94010

(415)453-4675

(925)687-6666

(925)687-6666

(925)457-1265

(925)687-6666

(510)772-1318

SIMPSON, JOHN

GREWAL, SATINDER

SANDHU, KHARAKBIR

SANDHU, KHARAKBIR

ALEMAYEHU, WONDWOSEN

PHOEN, LINDA

Resident
Engineer

(510)867-4515

(925)460-3502

(510)385-6995

(510)385-6995

(510)385-5768

(510)670-7809

 $1,311,820

 $110,121,518

 $10,960,158

 $10,395,083

 $19,155,020

 $3,541,333

Bid + CCOs

 $1,054,857

 $46,506,764

 $10,921,484

 $996,285

 $16,478,261

 $47,535

Comp To  date

 $2,501

 $3,750,085

 $0

 $302,386

 $533,795

 $47,535

This Month

12/07/17

11/16/17

02/06/18

12/05/18

02/01/18

12/27/18

Awarded

12/26/17

01/04/18

03/06/18

12/27/18

02/22/18

01/18/19

Approved

10/28/21

07/01/21

04/30/19

03/12/20

08/01/19

05/27/20

Est Comp

 0%

 28%

 100%

 8%

 83%

 15%

%Time

 0%

 42%

 100%

 10%

 85%

 1%

% Work 

PLANT EST

SATIS

 

COMPLETED

 

 

 

Message

04-2537H4

04-4G0564

04-4G1154

04-4G1134

04-3G6034

04-4G8804

Contract 

  

ACIM- 680-(079)E

ACIM- 680-(080)E

B1IM-680 -(083)E

ACIM- 680-(081)E

B1IM-880 -(083)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

PO BOX 6227

1450 CIVIC CT #400 BLDG B

1450 CIVIC COURT BLDG B #400

1450 CIVIC CT #400 BLDG B

533 AIRPORT BLVD., SUITE 120

3401 REGATTA BLVD.

5675 B GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

5675-B-GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

25100 SANTA CLARA

STREET

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

HAYWARD, CA 94544

Accepted

05/06/19

Location
Storm Water
Plan



State of California Department of Transportation Page 5
05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-20.9/20.9

04-ALA-880-28.4/29.2

04-ALA-880-28.5/29.2

04-ALA-880-/0

Fed Aid

HB4N

HK

HB4N

Pgm Code

NEAR UNION CITY, FROM 0.4 MILE NORTH

OF FREMONT BLVD OVERCROSSING TO A

STREET UNDERCROSSING;ALSO 0.1 MILE

SOUTH OF WASHINGTON AVEN

IN HAYWARD, 1.7 MILES NORTHEAST OF A

STREET UNDERCROSSING AND ROCKAWAY

LANE

IN ALAMAEDA COUNTY, IN SAN LEANDRO,

AT THE SOUTHBOUND OFF-RAMP TO

SOUTHBOUND ROUTE 238.

IN OAKLAND FROM 0.2 MILE SOUTH OF

29TH AVE OC TO 0.3 MI. NORTH OF___

23RD AVE OC. MODIFY INTERCHANGE AND

CONSTRUCT SOUNDWALLS. ___

IN OAKLAND, FROM 23RD TO 29TH STREET.

IN ALAMEDA COUNTY IN FREMONT AND

NEWARK AT VARIOUS LOCATINS ON RTE 880

FR AUTO MALL PKWY OC TO MOWRY AVE OC

AND ON RTE 84 FR THORN

Description 

REHABILITATE PAVEMENT.

ENVIRONMENTAL MITIGATION (SITE 1)

IMPROVE SAFETY VISIBILITY BY

MODIFY INTERCHANGE AND CONSTRUCT

REHABILITATE ROADWAY.

WIDEN RAMPS AND INSTALL RAMP

Type Of Work

O.C. JONES & SONS, INC.

JOHN SEMSEN LANDSCAPING

COMPANY

CEN-PAC ENGINEERING, INC.

RGW CONSTRUCTION, INC

BAY CITIES PAVING & GRADING,

INC.

GHILOTTI CONSTRUCTION CO. INC.

Contractor

BERKELEY  CA 94710

SONORA  CA 95370

FRESNO, CA 93711

LIVERMORE, CA 94551

CONCORD  CA 94520

SANTA ROSA  CA 95407

(510)909-9601

(209)743-4911

(805)984-3421

(925)606-2400

(925)687-6666

(707)974-8352

NGUYEN, VERNON

SIMPSON, JOHN

SAFI, SAEED

CHEUNG, JOY

MCMASTERS, RICHARD

Resident
Engineer

(510)867-6119

(510)867-4515

(510)714-7039

(408)591-5122

 

(510)867-4471

 $49,508,257

 $490,371

 $509,940

 $61,871,801

 $13,128,067

 $10,788,183

Bid + CCOs

 $27,577,477

 $454,944

 $0

 $61,052,017

 $0

 $398,930

Comp To  date

 $2,800,045

 $1,827

 $0

 $657,307

 $0

 $398,930

This Month

02/14/18

12/16/15

12/17/18

04/30/14

03/25/19

02/04/19

Awarded

03/20/18

01/26/16

01/23/19

05/13/14

05/01/19

03/04/19

Approved

05/04/20

08/08/19

03/01/20

10/28/19

11/05/19

Est Comp

 37%

 83%

 0%

 85%

 0%

 9%

%Time

 55%

 94%

 0%

 97%

 0%

 4%

% Work 

 

 

SUSPENDED

 

 

 

Message

04-4H5804

04-172454

04-1J0104

04-0A7104

04-1A6834

04-151484

Contract 

ACIM-8801-(081)E

IM-    -(   )

HSIM-X001-(639)E

NHPA-8801-(070)E

B1IM-880 -(084)E

IM-    -(   )N

--()

--()

--()

--()

--()

-    -()

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

21161 LYONS BALD MT RD

1467 W. SHAW AVE.

6267 SOUTHFRONT ROAD

1450 CIVIC COURT BLDG B #400

246 GHILOTTI AVENUE

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

25100 SANTA CLARA

STREET

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

HAYWARD, CA 94542

RICHMOND, CA 94804

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-ALA-980-1.4/1.4

04-CC-4-16.4/17.4

04-CC-4-18.0/23

04-CC-4-23.6/25.2

04-CC-4-24.9/27

04-CC-4-25.8/28.3

Fed Aid

HM1

HB4C

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN AND NEAR CONCORD, FROM ROUTE 680

TO EAST OF BAILEY ROAD AT THREE

LOCATIONS

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS.

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.3 MILE WEST OF

LOVERIDGE RD OC TO 0.2 MILE EAST OF

CENTURY BLVD UC

IN PITTSBURGH AND ANTIOCH, FROM 0.1

MILE WEST OF CENTURY BLVD. TO 0.1

MILE EAST OF CONTA LOMA BLVD.

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.2 MILE WEST OF

SOMERSVILLE ROAD UC TO 0.1 MILE  EAST

OF CAVALLO ROAD UC

Description 

PROVIDE LOCKABLE DOORS FOR

INSTALL SAFETY LIGHTING, HIGH

PCC SLAB REPLACEMENT.

REPLACEMENT PLANTING & IRRIGATATION

INJECTION GROUTING AND REPLACE PCC

SLABS

REPLACEMENT HIGHWAY PLANTING

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

PACIFIC INFRASTRUCTURE

CONSTRUCTION, LLC JACOB

ZOELLNER

FBD VANGUARD CONSTRUCTION

EMPIRE LANDSCAPING INC

REDGWICK CONSTRUCTION COMPANY

JJ NGUYEN, INC.

Contractor

BENICIA CA 94510

VACAVILLE  CA 95688

LIVERMORE  CA 94550

DAVIS, CA 95617

OAKLAND, CA 94621

SAN JOSE  CA 95127

(707)746-8028

(707)449-3604

(925)245-1300

(530)400-3943

 

(408)259-7982

LAWRENCE, LOI

MUKHERJEE, RABINDRA

JOSHI, GURIND

BARTEL, DAVID

MUKHERJEE, RABINDRA

BARTEL, DAVID

Resident
Engineer

 

(510)774-4383

(510)714-7019

(510)385-6755

(510)774-4383

(510)385-6755

 $626,608

 $3,538,359

 $1,099,930

 $1,096,023

 $2,546,584

 $2,536,200

Bid + CCOs

 $0

 $890,651

 $1,103,504

 $826,522

 $0

 $1,562,165

Comp To  date

 $0

 $871,451

 $54,153

 $3,240

 $0

 $335,033

This Month

03/14/19

11/30/18

12/13/18

10/27/17

04/09/19

05/21/18

Awarded

04/05/19

12/19/18

12/27/18

11/30/17

04/09/19

06/28/18

Approved

10/11/19

05/31/18

08/06/21

06/30/20

07/14/22

Est Comp

 0%

 19%

 80%

 0%

 0%

 82%

%Time

 0%

 25%

 99%

 0%

 0%

 62%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

04-0P4504

04-2J0004

04-3K5804

04-2J0304

04-3Q0504

04-2J0414

Contract 

  

SNHG-P004-(154)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

871 COTTING COURT STE A

550 GREENVILLE ROAD

PO BOX 35

21 HEGENBERGER CT.

3172 SALEM DR

2525 STANWELL DRIVE

SUITE 100

2525 STANWELL DRIVE,

STE 100

3401 REGATTA BLVD.

2525 STANWELL, SUITE

100

3401 REGATTA BLVD.

CONCORD, CA 94520

CONCORD, CA 94520

RICHMOND, CA 94804

CONCORD, CA 94520

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-CC-4-28.7/31

04-CC-80-/10.1

04-CC-580-5.8/5.8

04-CC-580-6.0/6

04-CC-580-6.1/7.8

04-CC-680-2.6/4.4

Fed Aid

HA4S1

20.20.201

130

Pgm Code

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM 0.2 MILE WEST OF HILLCREST AVE

OC TO BART PED OC AND FROM 0.2 MILE

WEST OF ROUTE 4/160 SEPA

IN CONTRA COSTA COUNTY, IN AND NEAR

RICHMOND, PINOLE AND HURCULES, FROM

ALAMEDA/CONTRA COSTA COUNTY LINE TO

INTERSTATE 80/STATE RO

IN CONTRA COSTA COUNTY, IN RICHMOND,

AT SCOFIELD AVENUE  UNDERCROSSING NO.

28-140L/R.

IN CONTRA COSTA COUNTY IN RICHMOND AT

STENMARK DRIVE ON RAMP UC

AT THE RICHMOND-SAN RAFAEL BRIDGE

IN CONTRA COSTA COUNTY IN SAN RAMON

FROM 0.2 MILES SOUTH OF BOLLINGER

CANYON OC TO 0.3 MILES NORTH OF  CROW

CANYON OC.

Description 

REPLACEMENT HIGHWAY PLANTING

PAVEMENT PRESERVATION (CAPM)

BRIDGE REPLACEMENT SEISMIC RETROFIT

BLAST CLEAN, SPOT PREP, AND PAINT

RECONSTRUCT SLIDING PLATE JOINTS

CONVERT IRRIGATION TO RECYCLED

Type Of Work

JJ NGUYEN, INC.

O.C. JONES & SONS, INC.

BROSAMER & WALL, INC.

F D THOMAS INC

O.C. JONES & SONS, INC.

BORTOLUSSI & WATKIN, INC

Contractor

SAN JOSE  CA 95127

BERKELEY  CA 94710

WALNUT CREEK  CA 94596

CENTRAL POINT OR 97502

BERKELEY, CA 94578

SAN RAFAEL  CA 94901

(408)899-6841

(510)526-3424

(925)932-7900

(541)664-3010

 

(415)453-4675

BARTEL, DAVID

ARSHAD, MIAN

TRINH,JASON

HALALI, BEZHAD

SIMPSON, JOHN

Resident
Engineer

(510)385-6755

(510)231-7119

(510)774-6007

 

(510)867-6107

(510)867-4515

 $1,620,993

 $33,242,003

 $6,665,300

 $398,550

 $8,023,639

 $475,657

Bid + CCOs

 $43,746

 $24,864,212

 $992,544

 $0

 $1,988,154

 $418,875

Comp To  date

 $36,608

 $763,424

 $105,919

 $0

 $0

 $0

This Month

01/18/19

06/29/17

05/10/18

04/12/19

03/18/19

06/11/18

Awarded

02/11/19

07/27/17

05/30/18

05/13/19

03/18/19

07/09/18

Approved

11/02/22

10/01/19

03/03/20

07/31/19

05/07/19

Est Comp

 25%

 71%

 38%

 0%

 50%

 100%

%Time

 3%

 73%

 15%

 0%

 25%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

04-2J0424

04-4J3404

04-4G8904

04-0P4404

04-3Q9404

04-0P6104

Contract 

  

ACIM- 080-(117)E

ACIM- 580-(075)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3172 SALEM DR

1520 FOURTH STREET

1777 OAKLAND BLVD.

217 BATEMAN DRIVE;

1520 FOURTH STREET

77 LARKSPUR STREET

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD

SFOBB CONST OFFICE,

BLDG 3 & 4, 171 BURMA

ROAD

3401 REGATTA BLVD.

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

OAKLAND, CA 94607

RICHMOND, CA 94804

Accepted

05/14/19

Location
Storm Water
Plan



State of California Department of Transportation Page 8
05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-CC-680-11.0/12

04-CC-680-13.9/22.7

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

04-CC-680-251.0/25.5

04-MRN-1-.3/.3

Fed Aid

20.20.203

852

Pgm Code

IN CONTRA COSTA COUNTY NEAR ALAMO

BETWEEN RUDGEAR ROAD UC TO 0.2 MILE

SOUTH OF LIVORNA ROAD UC

IN AND NEAR STATE HIGHWAY 680, IN

CONTRA COSTA COUNTY, AT VARIOUS

LOCATIONS, FROM OLYMPIC BOULEVARD TO

ARTHUR ROAD.

IN AND NEAR MARINA VISTA, AT MOCOCO

OVERHEAD BRIDGE.

IN CONTRA COSTA AND SOLANO COUNTIES

ON THE BENICIA-MARTINEZ BRIDGE

IN SOLANO COUNTY AND CONTRA COSTA

COUNTY, AT THE BENICIA-MARTINEZ

BRIDGE

NEAR MILL VALLEY, AT TENNESSEE VALLEY

ROAD.

Description 

LAND SLIDE REPAIR

INSTALL FREEWAY SAFETY LIGHTING

ENVIRONMENTAL MITIGATION.

FLOOR BEAM MITIGATION

REPAIR EXPANSION JOINT ASSEMBLY

REPAIR ROADWAY SLIP OUT

Type Of Work

GHILOTTI CONSTRUCTION

CO.,INC.JACK WU

BAY CITIES PAVING & GRADING,

INC.

EMPIRE LANDSCAPING INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GOLDEN STATE BRIDGE, INC.

GHILOTTI BROS., INC.

Contractor

SANTA ROSA  CA 95407

CONCORD  CA 94520

DAVIS  CA 95616

BENICIA  CA 94510

BENICIA, CA 94510

SAN RAFAEL  CA 94901

(925)766-1918

(925)687-6666

(530)400-3943

(707)746-8028

(925)372-8000

(415)454-7011

HATAEFI, AMIR

HATEFI,AMIR

SIMPSON, JOHN

LOI, LAWRENCE

LOI, LAWRENCE

RUSSEL,STEVE

Resident
Engineer

(510)867-6034

(510)867-6034

(510)867-4515

(510)867-6035

(510)867-6035

(510)774-6297

 $4,334,692

 $8,873,995

 $290,871

 $402,758

 $1,748,178

 $694,709

Bid + CCOs

 $27,294

 $932,263

 $194,250

 $167,417

 $261,665

 $25,023

Comp To  date

 $27,294

 $932,263

 $3,060

 $42,743

 $0

 $25,023

This Month

01/15/19

01/23/19

11/22/16

01/04/17

10/16/18

11/09/18

Awarded

02/05/19

02/05/19

12/09/16

01/30/17

10/16/18

11/30/18

Approved

11/06/20

12/30/19

05/05/21

07/03/19

08/30/19

08/09/19

Est Comp

 14%

 11%

 54%

 25%

 35%

 11%

%Time

 1%

 10%

 67%

 40%

 15%

 4%

% Work 

 

 

 

 

 

 

Message

04-0J3804

04-0K8404

04-3A87A4

04-3G4624

04-2Q9804

04-2J5604

Contract 

ACIM-6801-(085)E

SIMG-6801-(084)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

1450 CIVIC CT #400 BLDG B

118 HICKORY LN

2990 BAY VISTA COURT, SUITE D

3701 MALLARD DRIVE

525 JACOBY STREET

2525 STANWELL DRIVE,

STE 100

2525 STANWELL DRIVE

SUITE #150

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

756 FRANCISCO BLVD

WEST

CONCORD, CA 94520

CONCORD, CA 94520

RICHMOND CA, 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-MRN-1-3.1/50.5

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0

04-MRN-1-22.8/22.8

Fed Aid

HB1

20.20.201

130

20.20.201

130

20.20.201

130

HA23

20.20.201

130

Pgm Code

IN MARIN COUNTY, ON ROUTE 1, FROM 0.2

MILES WEST OF ERICA ROAD TO  VALLEY

FORD ROAD; IN NAPA COUNTY, ON ROUTE

29, FROM PM 48.0 TO 

IN MARIN COUNTY, NEAR STINSON BEACH,

FROM 2.3 TO 2.6 MILES NORTH OF MUIR

WOODS ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

AT LONE TREE CREEK

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 1.3 MILES SOUTH OF PANORAMIC

HIGHWAY NORTHJUNCTION

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF NORTH PANORAMIC

HIGHWAY

IN MARIN COUNTY, NEAR OLEMA, AT

GIACOMINI CREEK

Description 

INSTALL CENTER-LINE RUMBLE STRIPS.

CONSTRUCT SOLDIER PILE WALLS

RECONSTRUCT FAILED CULVERT

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT RETAINING WALL/ROAD

CONSTRUCT SHEET PILE WALL, REPLACE

CULVERT

Type Of Work

GORDON N. BALL, INC.

THOMPSON BUILDERS CORPORATION

GHILOTTI CONSTRUCTION

COMPANY,INC.

DRILL TECH DRILLING &

SHORING,INC.

GHILOTTI CONSTRUCTION CO. INC.

VALENTINE CORPORATION

Contractor

ALAMO  CA 94507

BLDG. A, NOVATO, CA 94949

SANTA ROSA CA 95407

ANTIOCH, CA 94509

SANTA ROSA, CA 95407

SAN RAFAEL, CA 94901

(925)838-5675

(415)456-8972

 

(925)978-2060

(707)585-1221

 

RUSSELL, STEVE

CHOI, GINA

CHOI, GINA

CHOI, GINA

RUSSELL, STEVE

RUSSELL, STEVE

Resident
Engineer

(510)774-6297

(510)385-8178

(510)385-8178

(510)385-8178

(510)774-6297

(510)385-8178

 $2,573,732

 $3,715,000

 $6,480

 $18,465,000

 $1,828,257

 $6,661,660

Bid + CCOs

 $2,322,603

 $3,661,806

 $0

 $14,540,945

 $1,691,716

 $4,700,856

Comp To  date

 $0

 $0

 $0

 $0

 $4,680

 $0

This Month

12/08/17

06/15/17

12/06/17

01/31/17

08/05/15

06/21/17

Awarded

12/27/17

06/15/17

12/06/17

01/31/17

08/19/15

06/21/17

Approved

05/13/19

03/13/19

10/15/18

05/31/19

03/22/20

04/01/19

Est Comp

 35%

 90%

 0%

 70%

 78%

 35%

%Time

 90%

 99%

 0%

 79%

 92%

 71%

% Work 

COMPLETED

 

 

 

 

 

Message

04-4H8704

04-4K8404

04-4Q2604

04-4K2404

04-4S2204

04-4K8504

Contract 

HSST-000C-(461)E

  

  

  

STP-P001-(589)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE

250 BEL MARIN KEYS BLVD.,

246 GHILOTTI AVE.

2200 WYMORE WAY

246 GHILOTTI AVENUE

111 PELICAN WAY

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

756 W FRANCISCO BLVD

756 WEST FRANCISCO

BLVD.

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL,CA 94901

SAN RAFAEL, CA 94901

Accepted

05/14/19

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-113.0/13.7

04-MRN-101-1.0/2.5

Fed Aid

HA23

20.20.201

130

20.20.201

130

HA21

20.20.201

130

20.80.110

000

Pgm Code

IN MARIN COUNTY NEAR OLEMA AT 1.8

MILES SOUTH OF SIR FRANCIS DRAKE

BOULEVARD

IN MARIN COUNTY, NEAR PT. REYES

STATION,ATMILLERTON GULCH BRIDGE

IN MARIN COUNTY, NEAR MARSHALL, AT

3.2 MILES SOUTH OF MARSHALL-PETALUMA

ROAD

IN MARIN AND SONOMA COUNTIES NEAR

VALLEY FORD FROM 0.4 MILES SOUTH OF

ESTERO AMERICANO BRIDGE TO 0.2 MILE

NORTH OF ESTERO AMERICAN

NEAR NOVATO, FROM THE ROUTE 101

SEPARATION TO ATHERTON AVENUE

IN SAUSALITO, FROM THE ROBIN WILLIAMS

TUNNEL TO RODEO AVENUE

Description 

REPLACE CULVERTS WITH BRIDGE

CONSTRUCT SHEET PILE WALL, BIO

ARMORING

COMP GRTNG, CONST GABION WALL, RPLC

CLVRT

REPLACE BRIDGE.

RPLC & REGRD PVMT, CONST TEMP FLOOD

WALL

PVMT SURFACE TREATMENT & DRAINAGE

MODS

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

TEAM GHILOTTI, INC.

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI BROS., INC.

GHILOTTI BROS., INC.

Contractor

VACAVILLE  CA 95688

PETALUMA, CA 94952

SANTA ROSA, CA 95407

SANTA ROSA  CA 95407

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

(707)455-7033

 

(707)542-4862

(707)585-1221

(415)454-7011

(415)454-7011

RUSSELL, STEVE

STREATER, HAL

STREATER, HAL

BRAJNIKOFF, LEONARD

RUSSELL, STEVE

RUSSELL, STEVE

Resident
Engineer

(510)774-6297

(707)249-9601

(707)249-9601

(707)249-7557

(510)774-6297

(510)774-6297

 $2,884,372

 $2,400,000

 $1,350,000

 $9,044,723

 $2,890,000

 $2,395,000

Bid + CCOs

 $2,861,683

 $2,083,750

 $9,097

 $9,287,990

 $1,275,650

 $1,009,804

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/26/18

05/05/17

05/23/17

01/04/17

02/16/19

03/01/19

Awarded

05/18/18

05/05/17

05/23/17

01/30/17

02/16/19

03/01/19

Approved

02/25/19

07/01/19

09/30/19

07/01/19

03/17/19

04/10/19

Est Comp

 35%

 100%

 798%

 100%

 40%

 40%

%Time

 97%

 87%

 1%

 100%

 44%

 42%

% Work 

 

OVER RUN

SUSPENDED

OVER RUN

 

 

Message

04-4S7804

04-4K5004

04-4K8604

04-209504

04-3Q9104

04-3Q8804

Contract 

ACST-P001-(633)E

  

  

NH-    -(   )

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4950 ALLISON PARKWAY, SUITE A

2531 PETALUMA BLVD. SO.

360 SUTTON PLACE

246 GHILOTTI AVENUE

525 JACOBY STREET

525 JACOBY STREET

756 FRANCISCO BLVD.

WEST

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

4030 OCCIDENTAL RD,

SUITE A

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

SAN RAFAEL, CA 94901-

3927

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 11
05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-MRN-101-4.6/5.7

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/26.8

04-MRN-101-/0

Fed Aid

HB5

Pgm Code

IN MARIN COUNTY NEAR MILL VALLEY,

FROM REDWOOD HIGHWAY FRONTAGE ROAD TO

ROUTE 131 (TIBURON BOULEVARD/E

BLITHEDALE AVE).

NEAR SAN RAFAEL ON ROUTE 101 AT

MILLER CREEK BRIDGE NO. 27-0004

IN MARIN COUNTY IN NOVATO AND NEAR

BURDELL AT VARIOUS LOCATIONS FROM

SOUTH NOVATO BOULEVARD OVERCROSSING

TO 0.3 MILE NORTH OF REDW

IN MARIN AND SONOMA COUTIES, ON

IN MARIN AND SONOMA COUNTIES FROM 0.5

MILE NORTH OF THE BEGIN OF MARIN

COUNTY LINE TO END OF SONOMA COUNTY

LINE

IN MARIN COUNTY, IN SAN RAFAEL, AT

THE ROUTE 101/580 INTERCHANGE AT

VARIOUS LOCATIONS

Description 

INSTALL CONCRETE BARRIER.

BRIDGE SCOUR MITIGATION.

SOUND WALL AND HIGHWAY PLANTING

REALIGN HIGHWAY/CONSTRUCT BRIDGE

REPLACE PAVEMENT DELINEATIONS

REPAIR SINKING PAVEMENT AND

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GORDON N. BALL, INC.

GHILOTTI BROS/RM HARRIS JV

GHILOTTI BROS / RM HARRIS JV

MYERS AND SONS CONSTRUCTION,

LP

GHILOTTI BROS., INC.

Contractor

SANTA ROSA  CA 95407

ALAMO  CA 94507

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

SACRAMENTO  CA 95834

SAN RAFAEL  CA 94901

(415)256-1525

(925)838-5675

(925)335-3000

(415)454-7011

(916)283-9950

(415)454-7011

CHOI, GINA

CHOI, GINA

CHOI, GINA

DUNCAN, RICHARD

STREATER, HAL

CHOI, GHINA

Resident
Engineer

(510)385-8178

(510)385-8178

(510)385-8178

(510)812-6444

(707)249-9601

(510)385-8178

 $4,591,624

 $647,751

 $2,628,549

 $57,030,236

 $7,337,778

 $1,731,741

Bid + CCOs

 $1,472,844

 $461,710

 $2,624,375

 $52,447,776

 $2,185,810

 $1,374,867

Comp To  date

 $1,415,838

 $5,898

 $6,300

 $1,255,992

 $836,907

 $93,563

This Month

01/03/19

01/16/18

11/05/15

01/21/16

04/19/18

09/17/18

Awarded

01/23/19

02/09/18

12/02/15

02/18/16

05/23/18

10/22/18

Approved

05/21/20

08/18/21

07/31/19

06/24/19

09/06/19

06/03/19

Est Comp

 24%

 72%

 100%

 96%

 23%

 45%

%Time

 32%

 82%

 99%

 91%

 30%

 78%

% Work 

 

 

 

 

 

 

Message

04-4H9804

04-4G8714

04-264H34

04-264094

04-0Q5204

04-2J4804

Contract 

SNHG-Q101-(341)E

BRNH-Q101-(327)E

  

NHP-Q101-(261)N

  

ACNH-Q101-(324)E

--()

--()

  

21L-    -( )

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

333 CAMILLE AVENUE

525 JACOBY STREET

525 JACOBY STREET

4600 NORTHGATE BLVD STE 100

525 JACOBY STREET

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD

WEST

1009 CLEGG COURT, STE

G,

1009 CLEGG CT., SUITE

G

756 WEST FRANCISCO

BLVD

SAN RAFAEL, CA 94901

WEST RAFAEL, CA 94901

SAN RAFAEL CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-MRN-101-/9

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-11.4/11.4

04-NAP-29-20.4/20.8

04-NAP-29-37.0/0

Fed Aid

HB4C

20.20.201

130

Pgm Code

IN MARIN COUNTY IN AND NEAR

SAUSALITO, MILL VALLEY, CORTE MADARA,

AND LARKSPUR AND AT MARIN CITY FROM

NORTH OF THE GOLDEN GATE BRI

IN NAPA AND SOLANO COUNTIES FROM

ROUTE 29 TO RED TOP ROAD

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

IN NAPA COUNTY IN NAPA AT  NORTHBOUND

RAMPS, FIRST STREET,  SECOND STREET

AND CALIFORNIA BLVD

IN NAPA COUNTY NEAR YOUNTVILLE FROM

0.2 MILE SOUTH TO 0.2 MILE NORTH OF

WASHINGTON STREET

IN NAPA COUNTY IN CALISTOGA AT NAPA

RIVER BRIDGE

Description 

INSTALL RAMP METERING AND TRAFFIC

HIGHWAY PLANTING REPLACEMENT

REPAIR DAMAGED ELECT SYSTEMS (TOS)

CONSTRUCT ROUNDABOUT

REPLACEMENT HIGHWAY PLANTING.

REPLACE BRIDGE.

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

BORTOLUSSI & WATKIN, INC.

ST. FRANCIS ELECTRIC, INC.

O.C. JONES & SONS, INC.

EMPIRE LANDSCAPING INC

VALENTINE CORPORATION

Contractor

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

SAN LEANDRO, CA 94577

BERKELEY  CA 94710

DAVIS, CA 95617

SAN RAFAEL  CA 94901

(415)256-1520

(415)453-4675

(510)639-0639

(408)574-1400

(530)400-3943

(415)453-3732

RUSSELL, STEVE

SIMPSON, JOHN

BORRAYO, SALVADOR

PATENIA, DANILO

SIMPSON, JOHN

PATENIA, DANILO

Resident
Engineer

(510)774-6297

(510)867-4515

(510)377-4186

(510)224-6309

(510)867-4515

(510)224-6309

 $5,609,670

 $598,166

 $3,910,000

 $9,295,510

 $354,141

 $6,185,846

Bid + CCOs

 $701,544

 $481,139

 $3,891,957

 $0

 $239,916

 $6,048,810

Comp To  date

 $629,559

 $3,733

 $0

 $0

 $2,880

 $19,231

This Month

12/17/18

07/31/15

01/14/13

02/27/19

10/28/16

03/17/17

Awarded

01/09/19

08/19/15

01/14/13

03/21/19

11/28/16

04/06/17

Approved

10/31/19

04/16/20

04/30/19

02/23/21

04/29/22

09/11/19

Est Comp

 12%

 73%

 100%

 0%

 0%

 59%

%Time

 12%

 82%

 99%

 0%

 0%

 97%

% Work 

 

 

OVER RUN

SUSPENDED

PLANT EST

SATIS

 

Message

04-151614

04-2641A4

04-4H6904

04-2J1004

04-2594A4

04-3G6414

Contract 

B1NH-Q101-(344)E

  

  

SNHG-P029-(142)E

  

ACST-P029-(128)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2301 KERNER BLVD

77 LARKSPUR STREET

975 CARDEN STREET

1520 FOURTH STREET

PO BOX 35

111 PELICAN WAY

756 FRANCISCO BLVD

WEST

3401 REGATTA BLVD

21339 CABOT BLVD.

324 CAMPUS LANE,

CUITE T

3401 REGATTA BLVD.

324 CAMPUS LANE SUITE

T

SAN RAFAEL, CA 94901

RICHMOND, CA 94804

HAYWARD, CA 94545

FAIRFIELD, CA 94534

RICHMOND, CA 94804

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-NAP-29-40.0/46

04-NAP-121-6.4/0

04-NAP-121-20.6/20.6

04-NAP-121-/.3

04-NAP-128-7.4/7.4

04-NAP-128-20.1/20.4

Fed Aid

20.20.201

130

HA21

HA21

HA21

Pgm Code

IN NAPA, SONOMA AND LAKE COUNTIES, IN

AND NEAR NAPA AND CALISTOGA, AT

VARIOUS LOCATIONS

IN NAPA, AT TULUCAY CREEK BRIDGE NO.

21-0003.

IN NAPA COUNTY, NEAR THE CITY OF

NAPA, AT SOUTH OF ROUTE 128.

IN NAPA COUNTY IN AND NEAR NAPA  FROM

SONOMA COUNTY LINE TO 0.3 MILE NORTH

OF SONOMA COUNTY LINE AND  FROM DUHIG

ROAD TO ROUTE 29

NEAR RUTHERFORD, AT CONN CREEK BRIDGE

NO. 21-0021

IN NAPA COUNTY, NEAR CITY OF NAPA AT

CAPELL CREEK BRIDGE (BRIDGE NO. 21-

0078).

Description 

REPAIR FIRE DAMAGE

REPAIR BRIDGE GIRDERS.

EMBANKMENT STABILIZATION AND

MILL AND REPLACE WITH RHMA

REPLACE BRIDGE.

REPLACE BRIDGE

Type Of Work

TEICHERT CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GRANITE ROCK COMPANY

GHILOTTI BROS., INC.

GHILOTTI CONSTRUCTION CO. INC.

GORDON N. BALL, INC.

Contractor

SACRAMENTO, CA 95853

BENICIA  CA 94510

SAN JOSE  CA 95138

SAN RAFAEL  CA 94901

SANTA ROSA  CA 95407

ALAMO  CA 94507

(916)757-6455

(707)746-8028

(408)574-1400

(415)454-7011

(707)585-1221

(925)838-5675

PATENIA, DANILO

ISADA, DARREN

PATENIA, DANILO

DOS SANTOS, FERNANDO

BRAR, PARAMDEEP

ISADA, DARREN

Resident
Engineer

(510)224-6309

(925)250-5595

(510)224-6309

(510)385-6774

(925)260-6460

(925)250-5595

 $6,255,000

 $977,925

 $697,273

 $3,574,540

 $7,493,735

 $12,101,428

Bid + CCOs

 $5,598,101

 $0

 $0

 $0

 $0

 $130,600

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $130,600

This Month

10/31/17

09/20/18

11/19/18

01/07/19

03/29/19

02/19/19

Awarded

10/31/17

10/22/18

12/10/18

02/05/19

04/22/19

03/13/19

Approved

04/24/19

11/30/19

10/08/19

09/03/19

10/05/21

05/14/21

Est Comp

 90%

 0%

 0%

 0%

 0%

 1%

%Time

 89%

 0%

 0%

 0%

 0%

 1%

% Work 

COMPLETED

SUSPENDED

SUSPENDED

SUSPENDED

 

 

Message

04-0Q9104

04-4G9204

04-2J5704

04-1K0104

04-1G4304

04-4G8404

Contract 

  

B1NH-P121-(029)E

  

  

B1ST-P128-(061)E

B1ST-P128-(062)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 13557

2990 BAY VISTA COURT

5225 HELLYER AVENUE

525 JACOBY STREET

246 GHILOTTI AVENUE

333 CAMILLE AVENUE

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE STE,

T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE STE T

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

04/24/19

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-SCL-9-/3.9

04-SCL-17-/1

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-82-10.3/14.4

04-SCL-85-/1

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY FROM SKYLINE

BLVD TO 1.0 MILE SOUTH OF SANBORN

ROAD.

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 1.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 3.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY IN SANTA CLARA

FROM PORTOLA AVE TO LAWRENCE

EXPRESSWAY OVERCROSSING

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT VARIOUS LOCATIONS

Description 

RUBBERIZED BONDED WEARING

FENCING, CLEARING,

LANDSCAPING/HARDSCAPING

CONSTRUCT SOLDIER PILE AND SOIL NAIL

WALLS

JACK CULVERT, INJECTION GROUTING

REHABILITATE PAVEMENT

CLEANING, FENCING, LANDSCAPING,

HARDSCAPNG

Type Of Work

MERCER-FRASER COMPANY

RGW CONSTRUCTION, INC.

DISNEY CONSTRUCTION, INC.

GRANITE ROCK COMPANY

DESILVA GATES COSNTRUCTION, LP

YERBA BUENA ENGINEERING &

CONSTRUCTION, INC

Contractor

FORTUNA, CA 95540

LIVERMORE, CA 94551

BURLINGAME, CA 94010

SAN JOSE, CA 95138

DUBLIN  CA 94568

SAN FRANCISCO, CA 94124

(707)443-6371

(925)606-2402

(650)259-9545

(408)574-1400

(925)829-9220

(415)822-4400

PATEL, NIM

DIETRICH, DIGNA

PATEL, NIM

MALONZO, GENE-EARL

NGUYEN, HUNG

HINH, MINH

Resident
Engineer

(408)254-5703

(510)376-8232

(408)595-4003

(408)595-4019

(408)254-5700

(408)592-3785

 $1,275,001

 $4,648,000

 $27,345,000

 $2,315,000

 $7,749,198

 $3,912,000

Bid + CCOs

 $0

 $4,030,264

 $9,000,380

 $1,039,292

 $711,338

 $2,953,428

Comp To  date

 $0

 $0

 $0

 $0

 $672,138

 $0

This Month

12/18/18

05/24/18

04/28/17

06/08/17

11/29/18

06/19/18

Awarded

02/11/19

05/24/18

04/28/17

06/08/17

12/21/18

06/19/18

Approved

07/23/19

06/30/19

06/30/19

06/01/19

12/31/19

06/12/19

Est Comp

 0%

 88%

 100%

 100%

 13%

 79%

%Time

 0%

 87%

 33%

 45%

 9%

 75%

% Work 

 

 

OVER RUN

OVER RUN

 

 

Message

04-3K6204

04-1Q3704

04-4K8004

04-4K9304

04-4J2814

04-1Q3804

Contract 

  

  

  

  

B1NH-P082-(029)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

200 DINSMORE DR

6267 SOUTHFRONT ROAD

859 COWAN ROAD, SUITE 3

5225 HELLYER AVE, SUITE 220

11555 DUBLIN BLVD.

1340 EGBERT AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE.

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-SCL-85-/11.5

04-SCL-87-1.0/3.1

04-SCL-101-7.5/17.8

04-SCL-152-13.2/0

04-SCL-152-/6.1

04-SCL-152-/6.2

Fed Aid

HB1

HM

Pgm Code

IN SANTA CLARA COUNTY FROM ROUTE

101/85 SEPARATION TO ROUTE 85/101

SEPARATION

IN SANTA CLARA COUNTY, ON ROUTE 87

FROM 0.3 MILE SOUTH OF CAPITAL

EXPRESSWAY UNDERCROSSING TO 0.3  MILE

NORTH OF CURTNER AVE. UC.

IN SANTA CLARA COUNTY IN GILROY AND

MORGAN HILL FROM LEAVESLEY ROAD TO

COCHRANE RAOD OVERCROSSING

NEAR GILROY, ON CANADA ROAD, 5.2 MILE

EAST OF ROUTE 152/CANADA ROAD

INTERCHANGE.

IN SANTA CLARA COUNTY NEAR GILROY

FROM SANTA CRUZ COUNTY LINE TO

BODFISH CREEK BRIDGE.

NEAR GILROY, AT VARIOUS LOCATIONS

FROM POLE LINE ROAD TO BURCHELL

ROAD. PLANTING AND ENVIRONMENTAL

MITIGATION.

Description 

REMOVE AND REPLACE PAVEMENT

DIGOUTS.

PCC REPLACEMENT

PLANTING AND ENVIRONMENTAL

RESURFACE ASPHALT CONCRETE.

PLANTING AND ENVIRONMENTAL

Type Of Work

PAVE-TECH INC.

GRANITE CONSTRUCTION COMPANY

FBD VANGUARD CONSTRUCTION,

INC.

EMPIRE LANDSCAPING INC

O'GRADY PAVING INC.

CCFG CONSTRUCTION

Contractor

VISTA CA 92081

SANTA CLARA  CA 95050

LIVERMORE CA 94550

DAVIS  CA 95616

MOUNTAIN VIEW  CA 94043

SONORA  CA 95370

(760)727-8700

(408)327-7013

(925)245-1300

(530)400-3943

(650)966-1926

(209)743-4911

NIKZAD, ALI

DIETRICH, DIGNA

MALONZO, GENE EARL

MALONZO, GENE EARL

Resident
Engineer

 

(510)867-6047

 

(408)254-5844

(408)595-4019

(408)595-4019

 $1,904,645

 $875,832

 $675,555

 $1,408,124

 $2,047,332

 $1,012,139

Bid + CCOs

 $0

 $10,640

 $0

 $1,208,519

 $0

 $344,228

Comp To  date

 $0

 $10,640

 $0

 $4,320

 $0

 $212,455

This Month

04/22/19

01/07/19

04/19/19

03/14/17

12/24/18

11/15/18

Awarded

05/21/19

01/30/19

05/13/19

04/12/17

01/18/19

12/10/18

Approved

07/08/19

12/30/22

09/24/19

06/27/24

Est Comp

 0%

 27%

 0%

 25%

 0%

 2%

%Time

 0%

 1%

 0%

 83%

 0%

 34%

% Work 

 

 

 

 

SUSPENDED

 

Message

04-1Q9604

04-3K6004

04-0Q9804

04-2A4414

04-0P6404

04-2A2514

Contract 

  

  

  

HSNH-P152-(091)E

  

HSST-P152-(095)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2231 LA MIRADA DRIVE;

715 COMSTOCK STREET

550 GREENVILLE ROAD;

118 HICKORY LN

2513 WYANDOTTE ST.

393 MORNING STAR DR

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVE.

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-SCL-280-18.2/18.6

04-SCL-680-7.6/M9.9

04-SCL-680-/M9.9

04-SCL-880-1.3/1.3

04-SF-1-/.9

04-SF-80-5.6/7.6

Fed Aid

HA21

Pgm Code

IN SANTA CLARA COUNTY, IN THE TOWN OF

LOS ALTOS HILLS FROM 0.2 MILE SOUTH

TO 0.2 MILE NORTH OF PAGE  MILL ROAD

UNDERCROSSING.

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT FROM 0.02

MILE SOUTH OF ROUTE 237 TO EAST

WARREN AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY, IN SAN JOSE

AND MILPITAS FROM 101/680  SEPARATION

TO SCOTT CREEK ROAD UNDERCROSSING

IN SANTA CLARA COUNTY, IN SAN JOSE AT

BASCOM AVENUE OFF-RAMPS.

ON STATE ROUTE 1, IN THE CITY &

COUNTY OF SAN FRANCISCO FROM SM/SF

COUNTY LINE TO HOLLOWAY AVE AND  FROM

LINCOLN WAY TO RUCKMAN A

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE

Description 

IMPROVE SIGNING AND STRIPING

REPLACEMENT PLANTING

MINOR CONCRETE (TEXTURED PAVING) ON

CONSTRUCT CONCRETE MEDIAN BARRIERS.

REHABILITATE ROADWAY AND UPGRADE

REPLACE SEISMIC DAMPERS ON SFOBB

Type Of Work

PELAGIC ENGINEERING

JJ NGUYEN, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

GHILOTTI BROS., INC.

CALIFORNIA ENGINEERING

CONTRACTORS INC.

Contractor

OXNARD  CA 93035

SAN JOSE  CA 95127

SANTA CLARA CA 95054

SAN JOSE  CA 95138

SAN RAFAEL  CA 94901

PLEASANTON  CA 94566

(805)984-3421

(408)259-7982

(408)327-7000

(408)574-1400

(415)454-7011

(925)461-1500

BEHNIWAL, NACHHATAR

(NEIL)

SIMPSON, JOHN

CHOI, EUNMI

DAVID, JOSE

LAWRIN, THOMAS

Resident
Engineer

(510)867-6032

(510)867-4515

 

(408)210-8203

(650)738-3827

(510)867-4545

 $586,275

 $1,270,052

 $6,697,824

 $1,818,966

 $14,913,676

 $14,318,947

Bid + CCOs

 $502,461

 $1,077,774

 $0

 $1,762,731

 $64,025

 $6,688,930

Comp To  date

 $0

 $0

 $0

 $0

 $64,025

 $0

This Month

04/18/18

12/18/17

04/29/19

11/29/17

03/14/19

03/22/18

Awarded

05/18/18

02/09/18

05/22/19

01/18/18

04/05/19

04/17/18

Approved

04/30/19

02/15/22

02/28/20

04/30/20

02/05/20

Est Comp

 100%

 0%

 0%

 30%

 5%

 39%

%Time

 100%

 0%

 0%

 93%

 0%

 47%

% Work 

COMPLETED

PLANT EST

SATIS

 

 

 

 

Message

04-2G3504

04-2537C4

04-0J6604

04-1G8604

04-4K1104

04-3G4424

Contract 

HSIM- 280-(148)E

  

ACIM-680 -(086)E

CIMG- 880-(082)E

B1NH-P001-(654)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3600 HARBOR BLVD. #85

3172 SALEM DR

715 COMSTOCK ST;

5225 HELLYER AVENUE #220

525 JACOBY STREET

20 HAPPY VALLEY ROAD

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

1007 KNOX AVE.

585 LINDA MAR BLVD

171 BURMA ROAD, BLDG

#4

HAYWARD, CA 94545

RICHMOND, CA 94804

SAN JOSE, CA 95122

PACIFICA, CA 94044

OAKLAND, CA 94607

Accepted

05/01/19

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

04District

04-SF-80-8.3/0

04-SF-82-/.1

04-SF-101-/M5.4

04-SM-1-.3/.6

04-SM-1-13.5/15.1

04-SM-1-38.2/39.7

Fed Aid

20.20.201

130

HE14

Pgm Code

IN THE CITY OF AND COUNTY OF SAN

FRANCISCO FROM 0.6 MILE EAST OF

YERBA BUENA TUNNEL AND IN ALAMEDA

COUNTY FROM 0.9 MILE WEST OF T

IN SANTA CLARA AND SAN FRANCISCO

COUNTIES ON ROUTE 80,82,AND 130  AT

VARIOUS LOCATIONS.

IN SANTA CLARA, SAN MATEO AND SAN

FRANCISCO COUNTIES FROM SANTA CRUZ/

SANTA CLARA COUNTY LINE TO MARKET

STREET

IN SAN MATEO COUNTY AT ELLIOT CREEK

AND AT FINNEY CREEK

IN SAN MATEO COUNTY, NEAR PESCADERO,

FROM PESCADERO ROAD TO 1.6 MILES

NORTH OF PESCADERO ROAD

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

Description 

DISMANTILING OF MARINE FOUNDATION

INSTALL PEDESTRIAN CROSSWALK SAFETY

REPLACE PAVEMENT DELINEATIONS

INSTALL RSP, POLYURETHANE FOAM

CONSTRUCT GABION WALLS RSP &

SHEETPILE WAL

INSTALL IRRIGATION SYS, HWY PLANTS

Type Of Work

KIEWIT/MANSON A JV

DREAMBUILDER CONSTRUCTION

CORP.

SPECIALIZED PAVEMENT MARKING,

INC.

JOSEPH J. ALBANESE, INC.

YERBA BUENA ENGINEERING &

CONSTRUCTION

EMPIRE LANDSCAPING INC

Contractor

FAIRFIELD CA 94534

YORBA LINDA, CA 92886

TUALATIN  OR 97062

SANTA CLARA  CA 95050

SAN FRANCISCO, CA 94124

DAVIS CA 95616

(707)704-9979

(714)463-4057

(503)885-0420

(408)727-5700

(415)822-4400

(530)400-3943

BOAL, BRIAN

NIKZAD, ALI

INORI, DOUGLAS

BOOSHEHRI, FRED

BOOSHEHRI, FRED

SIMPSON, JOHN

Resident
Engineer

(510)714-7074

(510)867-6047

(650)333-4036

(650)222-7241

(650)222-7241

(510)867-4515

 $57,631,173

 $4,027,623

 $11,054,565

 $581,896

 $3,485,000

 $1,870,637

Bid + CCOs

 $51,474,515

 $1,774,480

 $10,997,671

 $0

 $1,397,871

 $1,718,300

Comp To  date

 $0

 $331,863

 $40,193

 $0

 $0

 $13,652

This Month

03/29/18

05/01/18

04/06/18

12/05/18

06/20/17

07/01/13

Awarded

04/02/18

05/18/18

05/03/18

01/02/19

06/20/17

08/07/13

Approved

08/07/19

06/21/19

05/29/19

11/30/19

08/31/19

10/16/19

Est Comp

 83%

 74%

 99%

 0%

 100%

 0%

%Time

 89%

 44%

 96%

 0%

 40%

 0%

% Work 

 

 

 

SUSPENDED

OVER RUN

PLANT EST

SATIS

Message

04-013584

04-4H7514

04-0Q5304

04-0J2104

04-0P1604

04-1123H4

Contract 

  

HSST-000C-(460)E

  

  

  

SM-9790-(13 )

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4650 BUSINESS CENTER DRIVE

18543 YORBA LINDA BLVD #346

11095 SW INDUSTRIAL WAY STE A

851 MARTIN AVENUE

1340 EGBERT AVE

118 HICKORY LANE

171 BURMA ROAD

1007 KNOX AVENUE

1700 S. AMPLETT

BLVD., STE 101

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

3401 REGATTA BLVD

OAKLAND, CA 94607

SAN JOSE, CA 95122

SAN MATEO, CA 94402

PALO ALTO, CA 94304

PALO ALTO, CA 94304

RICHMOND, CA 94804-4594

Accepted

Location
Storm Water
Plan
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04District

04-SM-1-40.4/48

04-SM-1-44.0/44.1

04-SM-35-1.9/1.9

04-SM-35-11.5/11.4

04-SM-84-12.0/12.5

04-SM-84-16.3/17.6

Fed Aid

HM1

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN AND NEAR MONTARA, PACIFICA AND

DALY CITIES, FROM 1.3 MILES NORTH OF

2ND STREET TO SULLIVAN AVENUE

OVERCROSSING.

IN PACIFICA, AT SAN JOSE AVENUE

PEDESTRIAN OVERCROSSING NO. 35-0240.

IN SAN MATEO COUNTY, NEAR SARATOGA

GAP AT 1.2 MILES SOUTH OF PAGE

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.6 MILE NORTH OF MORSE LANE

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILES TO 2.5 MILES WEST OF

ROUTE 35 JUNCTION (SKYLINE BLVD)

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILE TO 1.6 MILES EAST OF

FRIARS LANE

Description 

REHABILITATE PAVEMENT.

REPLACE PEDESTRIAN OVERCROSSING

CONST SOLDIER PILE, SHEET PILE WALL

CONSTRUCT SHEET PILE AND TIE-BACK

WALLS

AC PAVING AND LEVELING, REPLACE

CULVERT

CONSTRUCT SOLDIER PILE RETAINING

WALLS

Type Of Work

GRANITE ROCK COMPANY

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GOLDEN STATE BRIDGE, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

REDWOOD ENGINEERING

CONSTRUCTION

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

Contractor

SAN JOSE  CA 95138

VACAVILLE  CA 95688

BENICIA, CA 94510

BENICIA, CA 94510

REDWOOD CITY, CA 94063

PLEASANTON, CA 94566

(408)574-1400

(707)455-7033

(925)372-8000

(707)771-6782

(925)819-2960

(408)568-1267

WASHINGTON, MARCUS

DAVID, JOSE

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

Resident
Engineer

(650)738-3804

(650)738-3827

(650)222-7241

(650)222-7241

(650)222-7241

(650)222-7241

 $13,593,906

 $3,679,715

 $2,960,000

 $5,985,000

 $435,000

 $4,305,407

Bid + CCOs

 $13,177,028

 $3,285,880

 $805,604

 $2,452,922

 $253,971

 $3,085,775

Comp To  date

 $12,956

 $358,066

 $0

 $0

 $0

 $0

This Month

02/27/18

04/12/18

02/05/19

04/06/17

06/06/17

05/18/17

Awarded

03/20/18

05/03/18

02/05/19

04/06/17

06/06/17

05/18/17

Approved

06/30/19

06/30/19

12/31/19

08/31/19

06/30/18

04/23/19

Est Comp

 95%

 86%

 38%

 100%

 100%

 100%

%Time

 98%

 89%

 27%

 41%

 58%

 100%

% Work 

 

 

 

OVER RUN

OVER RUN

OVER RUN

Message

04-4H2104

04-4G8504

04-3Q8104

04-4K5504

04-4K9004

04-0P4904

Contract 

ACNH-P001-(630)E

ACNH-P001-(623)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE STE 220

4950 ALLISON PARKWAY, SUITE A

3701 MALLARD DRIVE

2990 BAY VISTA COURT, SUITE D

2336 EL CAMINO REAL

20 HAPPY VALLEY ROAD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

PACIFICA, CA 94044

PACIFICA, CA 94044

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

04/30/19

Location
Storm Water
Plan
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04District

04-SM-84-27.9/28

04-SM-92-3.2/7.3

04-SM-92-6.0/6

04-SM-92-7.5/8

04-SM-92-15.3/15.5

04-SM-101-1.6/2.2

Fed Aid

20.20.201

130

HA21

HE11

Pgm Code

IN SAN MATEO COUNTY, IN MENLO PARK,

AT RAVENSWOOD PUMP PLANT, AT 0.2 MILE

SOUTH OF THE UNIVERSITY AVE

IN SAN MATEO COUNTY NEAR SAN MATEO

FROM PILARCITOS CREEK ROAD TO ROUTE

280/92 SEPARATION

NEAR SAN MATEO, EAST OF ROUTE 35.

 A PROJECT IN SAN MATEO COUNTY ON

ROUTES 92,101 AND 280 AT FOUR

DIFFERENT LOCATIONS

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND SAN MATEO COUNTY AT

VARIOUS LOCATIONS

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS ON RTE101 FROM UNIVERSITY

AVE OC TO 0.2MI N OF HENDERSON UC &

ON RTE 114 FROM 0.2MI S OF 

Description 

REPAIR PUMPS AND INSTALL CONTROL

SYSTEM

COLD PLANE AC PAVEMENT AND OVERLAY

CONSTRUCT ROCK SLOPE PROTECTION

IMPROVE TRACTION OF EXISTING

REPLACE THE EXISTING FOG-HORNS,

RECONSTRUCT INTERCHANGE

Type Of Work

KOFFLER ELECTRICAL MECHANICAL

APPARATUS REPAIR, INC.

GRANITE ROCK COMPANY

AMERICA PACIFIC CONSTRUCTION

GRANITE ROCK COMPANY

BLEYCO INCORPORATED

DISNEY/O.C. JONES J.V.

Contractor

SAN LEANDRO, CA 94577

SAN JOSE  CA 95138

EASTVALE  CA 92880

SAN JOSE  CA 95138

CASTRO VALLEY  CA 94552

BURLINGAME CA 94010

(510)567-0630

(408)574-1400

(559)577-9999

(408)574-1400

(510)538-5228

(650)259-9545

PATEL, NIM

KOOS, CHARLES

LOWE, THOMAS

KOOS, CHARLES

ATAKO, KINGSTON

ABELA, FERNANDO

Resident
Engineer

(408)254-5703

(650)738-3828

(408)592-3423

(650)738-3828

(650)222-7529

(650)573-3831

 $850,000

 $4,283,825

 $281,730

 $3,147,466

 $4,046,931

 $45,263,152

Bid + CCOs

 $337,923

 $4,149,473

 $162,695

 $5,428

 $4,018,233

 $43,307,871

Comp To  date

 $0

 $0

 $162,695

 $5,428

 $146,779

 $876,046

This Month

03/06/18

05/22/18

11/19/18

11/05/18

09/19/17

02/10/17

Awarded

03/06/18

06/19/18

12/10/18

11/20/18

11/30/17

03/14/17

Approved

07/29/19

05/06/19

06/24/19

08/31/19

06/30/19

06/30/19

Est Comp

 69%

 100%

 58%

 15%

 100%

 100%

%Time

 40%

 100%

 58%

 0%

 99%

 93%

% Work 

 

COMPLETED

 

 

OVER RUN

OVER RUN

Message

04-1Q5504

04-0P6504

04-0J1404

04-3J9004

04-3G3054

04-235654

Contract 

  

ACNH-P092-(040)E

  

HSNH-X081-(032)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

527 WHITNEY STREET

5225 HELLYER AVE #220

7161 CITRUS VALLEY AVE

5225 HELLYER AVENUE

11425 CULL CANYON ROAD

533 AIRPORT BLVD, STE 120

1007 KNOX AVE

585 LINDA MAR BLVD

1700 SO. AMPHLETT

BLVD STE101

585 LINDA MAR BLVD

171 BURMA ROAD, BLDG.

1

1101 CHESS DRIVE

SAN JOSE, CA 95122

PACIFICA, CA 94044

SAN MATEO, CA 94402

PACIFICA, CA 94044

OAKLAND, CA 94607

FOSTER CITY, CA 94404

Accepted

05/08/19

Location
Storm Water
Plan
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04District

04-SM-101-/6.6

04-SM-280-9.4/0

04-SM-380-4.7/6.8

04-SOL-12-7.5/13.6

04-SOL-12-18.9/19.4

04-SOL-37-.1/9.9

Fed Aid

HM1

Pgm Code

IN SAN MATEO AND SANTA CLARA

COUNTIES BETWEEN 0.3 MILE NORTH OF

SAN ANTONIO ROAD INTERCHANGE AND

WHIPPLE AVENUE INTERCHANGE

IN SAN MATEO COUNTY, IN THE CITY OF

BELMONT, AT 1.4 MILES SOUTH OF ROUTE

92

IN SAN MATEO COUNTY, IN SAN BRUNO

CITY FROM 280/380 SEPARATION TO

NORTH ACCESS ROAD.

IN SOLANO COUNTY NEAR SUISUN CITY

FROM WALTERS ROAD TO SHILOH ROAD AND

IN AND NEAR RIO VISTA FROM 0.2 MILE

WEST OF CURRIE ROAD TO 

IN SOLANO COUNTY NEAR RIO VISTA ON

ROUTE 12 FROM 02. MILE WEST TO 0.2

MILE EAST OF ROUTE 113 AND ON ROUTE

113 FROM ROUTE 12 TO 0.2

IN SOLANO COUNTY AT VARIOUS LOCATIONS

Description 

REMOVE CONCRETE BARRIER, INSTALL

REPAIR PIPE SYSTEM AND BACKFILL

PCC PROFILE GRINDING AND SLAB

AC DIGOUTS.

INSTALL ROUNDABOUT.

TREAT BRIDGE DECKS WITH

Type Of Work

KIEWIT INFRASTRUCTURE WEST CO

RGW CONSTRUCTION, INC.

RV CONCRETE

O.C. JONES & SONS, INC.

O.C. JONES & SONS, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Contractor

FAIRFIELD, CA 94534

LIVERMORE, CA 94551

ANAHEIM CA 92801

BERKELEY CA 94710

BERKELEY  CA 94710

BENICIA  CA 94510

(925)754-0624

(925)606-2400

(714)855-4201

(510)526-3424

(510)526-3424

(707)746-8028

INORI, DOUGLAS

BOOSHEHRI, FRED

RASTEGARPOUR, HAMED

AQUINO, NOEL

TRAN, QUANG

Resident
Engineer

(650)333-4036

(650)855-7777

 

(707)863-5119

(707)580-4429

(707)863-5121

 $59,924,468

 $810,461

 $2,148,026

 $1,383,535

 $4,254,534

 $2,773,444

Bid + CCOs

 $14,513,587

 $806,451

 $0

 $0

 $62,380

 $986,478

Comp To  date

 $6,538,350

 $1,100

 $0

 $0

 $62,380

 $115,002

This Month

12/21/18

06/24/15

04/26/19

04/29/19

01/11/19

06/11/18

Awarded

01/23/19

07/13/15

05/21/19

05/21/19

02/05/19

06/28/18

Approved

11/06/20

05/31/20

08/26/19

10/03/19

07/17/19

Est Comp

 8%

 83%

 0%

 0%

 5%

 69%

%Time

 24%

 99%

 0%

 0%

 1%

 36%

% Work 

 

 

 

 

 

 

Message

04-1J5614

04-4G5914

04-0P8004

04-0P7504

04-4G5604

04-2K0004

Contract 

  

  

  

  

SNHG-X095-(032)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4650 BUNISESS CENTER DRIVE

6267 SOUTHFRONT ROAD

605 E. COMMERCIAL ST.;

1520 FOURTH STREET;

1520 FOURTH STREET

2990 BAY VISTA COURT, SUITE D

1700 SOUTH AMPHLETT

BLVD, #101

2350 PAGE MILL ROAD

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE, STE

T

324 CAMPUS LANE,

SUITE T

SAN MATEO, CA 94402

PALO ALTO, CA 94304

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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04District

04-SOL-37-10.3/12

04-SOL-80-13.9/13.9

04-SOL-80-30.6/38.4

04-SOL-80-31.3/32.9

04-SON-1-22.4/22.4

04-SON-1-24.4/24.4

Fed Aid

HA21

HB1

HA21

Pgm Code

IN SOLANO COUNTY IN VALLEJO FROM 0.8

MILE EAST OF ROUTE 37/29  SEPARATION

TO ROUTE E37-E80 CONNECTOR

OVERCROSSING

NEAR FAIRFIELD, AT DAN WILSON CREEK

BRIDGE NO. 23-0006. REHABILITATE

BRIDGE.

IN AND NEAR VACAVILLE AND DIXON, FROM

WEST OF GIBSON CANYON CREEK BRIDGE TO

CURRY ROAD. UPGRADE MEDIAN BARRIER.

NEAR VACAVILLE, AT MERIDIAN ROAD

OVERCROSSING NO. 23-0147 AND MIDWAY

ROAD OVERCROSSING NO. 23-0148.

IN SONOMA COUNTY NEAR JENNER AT 2.4

MILES NORTH OF ROUTE 116

IN SONOMA COUNTY NEAR JENNER AT 0.1

MILES SOUTH OF RUSSIAN GULCH  BRIDGE

Description 

RHMA OVERLAY

BRIDGE DECK REPLACEMENT

UPGRADE MEDIAN BARRIER

REHABILITATE AND REPLACE BRIDGES.

REPAIR FIRED DAMAGE RETAINING WALL.

REPAIR ROADWAY SLIP-OUTS.

Type Of Work

GHILOTTI BROS., INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

MIDSTATE BARRIER, INC.

M.C.M. CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

GORDON N. BALL, INC.

Contractor

SAN RAFAEL CA 94901

VACAVILLE  CA 95688

STOCKTON  CA 95212

NORTH HIGHLANDS  CA 95660

UKIAH CA 95482

ALAMO  CA 94507

(415)454-7011

(707)455-7033

(209)944-9565

(916)334-1221

(707)467-4100

(925)838-5675

TRAN, QUANG

RASTEGARPOUR, HAMED

TRAN, QUANG

BRAJNIKOFF, LEONARD

LAW, CLIFFORD

Resident
Engineer

 

(510)773-8499

(707)863-5119

(510)773-8499

(707)249-7557

(415)786-5802

 $3,557,870

 $2,538,163

 $6,818,362

 $5,721,637

 $639,919

 $2,217,931

Bid + CCOs

 $0

 $0

 $6,054,026

 $5,415,405

 $522,337

 $730,242

Comp To  date

 $0

 $0

 $1,513,056

 $2,300

 $4,800

 $488,042

This Month

05/06/19

01/11/19

06/20/18

01/20/17

06/28/18

01/11/19

Awarded

05/24/19

02/05/19

07/13/18

02/06/17

07/17/18

02/05/19

Approved

05/06/20

10/29/19

05/22/19

11/15/19

10/04/19

Est Comp

 0%

 0%

 54%

 100%

 58%

 30%

%Time

 0%

 0%

 89%

 94%

 83%

 33%

% Work 

 

 

 

OVER RUN

 

 

Message

04-1Q0104

04-3G6904

04-4A1104

04-4G5104

04-1J7504

04-2J5404

Contract 

  

BHIM-080 -(370)E

HSIM- 080-(371)E

ACIM-080 -(368)E

ACST-P001-(636)E

ACST-P001-(648)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

525 JACOBY STREET;

4950 ALLISON PARKWAY, SUITE A

PO BOX 30550

6413 32ND STREET

1324 S STATE STREET

333 CAMILLE AVENUE

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

4030 OCCIDENTAL RD.,

SUITE A

4030 OCCIDENTAL RD.,

SUITE A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

04-SON-1-24.7/24.7

04-SON-12-15.5/16

04-SON-12-17.7/18.2

04-SON-37-.3/.3

04-SON-101-33.5/33.5

04-SON-101-/4.5

Fed Aid

20.20.201

130

HB5

Pgm Code

NEAR JENNER, AT 0.6 MILE NORTH OF

MUNIZ RANCH ROAD

IN SONOMA COUNTY IN AND NEAR

PETALUMA AND SANTA ROSA ON ROUTE 12

AND ON ROUTE 101 AT VARIOUS

IN SONOMA COUNTY IN SANTA ROSA ON

ROUTE 12 FROM FARMERS LANE TO 0.2

MILE WEST OF BRUSH CREEK ROAD.

IN SONOMA COUNTY NEAR NOVATO AT THE

EAST APPROACH OF PETALUMA RIVER

BRIDGE.

IN SON, HEALDSBURG UC.

IN SONOMA COUNTY, FROM THE MARIN/

SONOMA COUNTY LINE TO PETALUMA BLVD

SOUTH INTERCHANGE

Description 

RPLC CLVRTS, CONST RSP, INJECTION

GROUTING

CONSTRUCT FOLLOW-UP LANDSCAPING.

INSTALL CONCRETE MEDIAN BARRIER AND

SETTLEMENT RESTORATION

GROUTING, STEEL PILES AND

CONSTRUCT HOV LANES

Type Of Work

GORDON N. BALL, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

GHILOTTI BROS., INC.

O.C. JONES & SONS, INC.

GORDON N. BALL, INC.

GHILOTTI CONSTRUCTION CO. INC.

Contractor

ALAMO, CA 94507

HERCULES, CA 94547

SAN RAFAEL  CA 94901

BERKELEY  CA 94710

ALAMO  CA 94507

SANTA ROSA  CA 95407

(925)838-5675

(510)741-9226

(415)454-7011

(510)526-3424

(925)838-5675

(707)585-1221

LAW, CLIFFORD

SIMPSON, JOHN

BRAJNIKOFF, LEONARD

HAL STREATER

BRAJNIKOFF, LEONARD

STREATER, HAL

Resident
Engineer

(415)786-5802

(510)867-4515

(707)249-7557

(707)249-9601

(707)249-7557

(707)249-9601

 $1,414,390

 $2,204,675

 $4,866,366

 $1,097,888

 $1,763,588

 $29,478,160

Bid + CCOs

 $260,803

 $1,828,118

 $3,702,555

 $33,835

 $1,372,880

 $17,992,444

Comp To  date

 $0

 $5,886

 $136,932

 $0

 $168,313

 $995,555

This Month

03/18/19

12/15/16

12/06/17

12/12/18

09/19/18

04/09/18

Awarded

03/18/19

01/11/17

01/04/18

01/09/19

10/08/18

04/27/18

Approved

06/06/19

08/08/21

08/14/19

06/17/19

06/18/19

10/16/19

Est Comp

 77%

 0%

 100%

 2%

 97%

 41%

%Time

 18%

 0%

 75%

 3%

 77%

 61%

% Work 

 

PLANT EST

SATIS

OVER RUN

SUSPENDED

 

 

Message

04-4Q0204

04-264H64

04-4G2204

04-2J5004

04-2J5504

04-2640N4

Contract 

  

ACNH-PQ10-(273)N

SNHG-P012-(124)E

  

ACNH-Q101-(337)E

PL16-6204-(127)

  

NHP0-12 1-(0E)

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE

726 ALFRED NOBEL DRIVE

525 JACOBY STREET

1520 FOURTH STREET

333 CAMILLE AVENUE

246 GHILOTTI AVENUE

4030 OCCIDENTAL ROAD.

BLDG A

3401 REGATTA BLVD.

4030 OCCIDENTAL ROAD,

UNIT A

1009 CLEGG COURT,

UNIT G

4030 OCCIDENTAL RD.,

SUITE A

1009 CLEGG COURT

SANTA ROSA, CA 95401-

5801

RICHMOND, CA 94804

SANTA ROSA, CA 94501

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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04District

 $36,367,210 $689,898,941 $1,172,486,718

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

04-SON-116-30.9/31.4

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

Fed Aid

20.20.201

130

HB1

Pgm Code

IN SONOMA COUNTY IN AND NEAR

SEBASTOPOL FROM MILL STATION ROAD TO

0.1 MILE EAST OF COOPER ROAD

IN SONOMA COUNTY NEAR SEBASTOPOL AND

COTATI ON ROUTE 116 FROM 0.1 MILE

EAST OF COOPER ROAD TO 0.2  MILE EAST

OF GILCHRIST ROAD

NEAR COTATI FROM 0.3 MI EAST OF

HESSEL ROAD TO 0.1 MI EAST OF

BARTLESON ROAD

IN SONOMA COUNTY, NEAR PETALUMA, FROM

0.6 MILE TO 0.9 MILE EAST OF

LAKEVILLE HIGHWAY

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

Description 

COLD PLANE AC PAVEMENT AND PLACE

COLD IN PLACE RECYCLING.

CONSTRUCT BRIDGE, RET WALLS, TRAFF

SIGNAL

RECONSTRUCT EMBANKMENT W/

LIGHTWEIGHT FILL

INSTALL PLANTS AND IRRIGATION

Type Of Work

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION CO. INC.

PIAZZA CONSTRUCTION

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

PENNGROVE, CA 94951

SANTA ROSA, CA 95407

(707)542-4862

(707)585-1221

(707)585-1221

(707)876-3410

(707)585-1221

DUNCAN, RICHARD

DUNCAN, RICHARD

BRAJNIKOFF, LEONARD

STREATER, HAL

SIMPSON, JOHN

Resident
Engineer

(510)812-6444

(510)812-6444

(707)249-7557

(707)249-9601

(510)867-4515

 $2,518,466

 $2,866,774

 $5,028,690

 $1,575,000

 $1,979,746

Bid + CCOs

 $2,677,815

 $2,987,537

 $0

 $1,318,822

 $1,824,900

Comp To  date

 $16,709

 $0

 $0

 $0

 $885

This Month

06/04/18

06/13/17

03/15/19

05/02/17

10/04/12

Awarded

06/25/18

06/30/17

04/09/19

05/02/17

11/06/12

Approved

06/15/19

06/01/19

04/22/20

01/07/19

07/26/19

Est Comp

 84%

 95%

 0%

 100%

 0%

%Time

 98%

 100%

 0%

 84%

 0%

% Work 

 

 

SUSPENDED

OVER RUN

PLANT EST

SATIS

Message

04-3K6104

04-3J4904

04-4G3804

04-4K9604

04-283824

Contract 

  

  

HSNH-P116-(050)E

  

ACHS-P116-(044)E

  

  

--()

  

P-    -( )

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

SWPPP

360 SUTTON PLACE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

P.O. BOX 573

246 GHILOTTI AVENUE

1009 CLEGG CT., SUITE

G

1009 CLEGG COURT

4030 OCCIDENTAL RD.,

SUITE A

1009 CLEGG COURT,

STE. G

3401 REGATTA BLVD.

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA, CA 94954

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



04-4K4704

04-0G2214

04-1J3704

04-294944

04-1Q8404

04-014114

04-297624

04-2K1604

04-0Q9704

04-2J4404

04-1J7004

04-1K3404

04-2J6704

04-4H0804

04-3K2004

04-3K6904

04-270104

04-3G59U4

04-4G1134

04-2537H4

04-4G0564

04-4G1154

Contract

04-ALA-13-4.4/4.4

04-ALA-13-7.2/7.2

04-ALA-13-/0

04-ALA-24-5.1/6.2

04-ALA-24-59.0/6.2

04-ALA-80-1.8/0

04-ALA-84-22.9/25.7

04-ALA-92-1.0/10

04-ALA-92-2.8/6.4

04-ALA-92-4.1/5.5

04-ALA-123-2.8/2.8

04-ALA-185-3.2/3.8

04-ALA-238-14.5/16.7

04-ALA-238-14.5/14.5

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.6

04-ALA-580-30.8/41.5

04-ALA-580-/8

04-ALA-680-/21.9

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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04-3G6034

04-4G8804

04-4H5804

04-172454

04-1J0104

04-0A7104

04-1A6834

04-151484

04-0P4504

04-2J0304

04-3Q0504

04-2J0414

04-2J0004

04-3K5804

04-2J0424

04-4J3404

04-4G8904

04-0P4404

04-3Q9404

04-0P6104

04-0K8404

04-3A87A4

Contract

04-ALA-680-/4

04-ALA-880-10.7/10.7

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-20.9/20.9

04-ALA-880-28.4/29.2

04-ALA-880-28.5/29.2

04-ALA-880-/0

04-ALA-980-1.4/1.4

04-CC-4-23.6/25.2

04-CC-4-24.9/27

04-CC-4-25.8/28.3

04-CC-4-16.4/17.4

04-CC-4-18.0/23

04-CC-4-28.7/31

04-CC-80-/10.1

04-CC-580-5.8/5.8

04-CC-580-6.0/6

04-CC-580-6.1/7.8

04-CC-680-2.6/4.4

04-CC-680-13.9/22.7

04-CC-680-24.3/24.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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04-3G4624

04-2Q9804

04-0J3804

04-2J5604

04-4H8704

04-4K8404

04-4Q2604

04-4K2404

04-4S2204

04-4K8504

04-4S7804

04-4K5004

04-4K8604

04-209504

04-3Q9104

04-3Q8804

04-4H9804

04-4G8714

04-264H34

04-264094

04-0Q5204

04-2J4804

Contract

04-CC-680-25.0/25.7

04-CC-680-251.0/25.5

04-CC-680-11.0/12

04-MRN-1-.3/.3

04-MRN-1-3.1/50.5

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0

04-MRN-1-22.8/22.8

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-113.0/13.7

04-MRN-101-1.0/2.5

04-MRN-101-4.6/5.7

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/26.8

04-MRN-101-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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04-151614

04-2641A4

04-4H6904

04-2J1004

04-3G6414

04-0Q9104

04-2594A4

04-4G9204

04-2J5704

04-1K0104

04-4G8404

04-1G4304

04-3K6204

04-1Q3704

04-4K8004

04-4K9304

04-4J2814

04-1Q3804

04-1Q9604

04-3K6004

04-0Q9804

04-2A4414

Contract

04-MRN-101-/9

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-11.4/11.4

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-29-20.4/20.8

04-NAP-121-6.4/0

04-NAP-121-20.6/20.6

04-NAP-121-/.3

04-NAP-128-20.1/20.4

04-NAP-128-7.4/7.4

04-SCL-9-/3.9

04-SCL-17-/1

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-82-10.3/14.4

04-SCL-85-/1

04-SCL-85-/11.5

04-SCL-87-1.0/3.1

04-SCL-101-7.5/17.8

04-SCL-152-13.2/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-0P6404

04-2A2514

04-2G3504

04-0J6604

04-2537C4

04-1G8604

04-4K1104

04-3G4424

04-013584

04-4H7514

04-0Q5304

04-0J2104

04-0P1604

04-1123H4

04-4H2104

04-4G8504

04-3Q8104

04-4K5504

04-4K9004

04-0P4904

04-1Q5504

04-0P6504

Contract

04-SCL-152-/6.1

04-SCL-152-/6.2

04-SCL-280-18.2/18.6

04-SCL-680-/M9.9

04-SCL-680-7.6/M9.9

04-SCL-880-1.3/1.3

04-SF-1-/.9

04-SF-80-5.6/7.6

04-SF-80-8.3/0

04-SF-82-/.1

04-SF-101-/M5.4

04-SM-1-.3/.6

04-SM-1-13.5/15.1

04-SM-1-38.2/39.7

04-SM-1-40.4/48

04-SM-1-44.0/44.1

04-SM-35-1.9/1.9

04-SM-35-11.5/11.4

04-SM-84-12.0/12.5

04-SM-84-16.3/17.6

04-SM-84-27.9/28

04-SM-92-3.2/7.3

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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04-0J1404

04-3G3054

04-3J9004

04-235654

04-1J5614

04-4G5914

04-0P8004

04-0P7504

04-4G5604

04-2K0004

04-1Q0104

04-3G6904

04-4A1104

04-4G5104

04-1J7504

04-2J5404

04-4Q0204

04-4G2204

04-264H64

04-2J5004

04-2J5504

04-2640N4

Contract

04-SM-92-6.0/6

04-SM-92-15.3/15.5

04-SM-92-7.5/8

04-SM-101-1.6/2.2

04-SM-101-/6.6

04-SM-280-9.4/0

04-SM-380-4.7/6.8

04-SOL-12-7.5/13.6

04-SOL-12-18.9/19.4

04-SOL-37-.1/9.9

04-SOL-37-10.3/12

04-SOL-80-13.9/13.9

04-SOL-80-30.6/38.4

04-SOL-80-31.3/32.9

04-SON-1-22.4/22.4

04-SON-1-24.4/24.4

04-SON-1-24.7/24.7

04-SON-12-17.7/18.2

04-SON-12-15.5/16

04-SON-37-.3/.3

04-SON-101-33.5/33.5

04-SON-101-/4.5

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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04-3K6104

04-3J4904

04-4G3804

04-4K9604

04-283824

Contract

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

04-SON-116-30.9/31.4

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

Cnty Rt Pm

23

23

23

23

23
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04

District

 $36,778,285

Work Completed This Period

 Statement of Ongoing Contracts -Summary

04District

 $1,172,486,718  $689,898,941

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $327,812,220

 $36,949,924

 $56,864,732

 $408,663,543

 $342,196,298

 Bid + CCO

 $193,987,642

 $34,937,946

 $55,316,724

 $239,663,223

 $165,993,407

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $36,778,285


	04

